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Jen Pepe Gail Hill and Greg Litus held a meeting on Apnl 13 1992 with Bob Stevens
and Keith Motyl concerning the status of proposed constructon activities required for
maintenance of the South Interceptor Ditch (SID) They discussed five 1ssues that warrant
further action by EG&G before any maintenance construction can proceed These 1ssues
are SID charactenzanon nsk assessment, natural resource 1mpacts post construction
management and NEPA review

SID Charactenzaton

The RCRA Facility Investugation / Remedial Investganon (RFI/RI) for Operable Unit
5 (OUS) requires characterization of sediments in the SID The purpose of this
charactenization 1s to 1dentify any contarmunation that may exist 1n the sedaments and
provide data that we will use to support future remedial actions

Since the SID 1s an active surface water control structure the schedule for these
Interagency Agreement (IAG) acuvities 1s incompatble with the requirements for SID
maintenance However the goals of sediment charactenzation for maintenance and
remediation are the same Pnior to any construction activines EG&G will prepare a
detailed charactenization of sediment quality using all available information  This wall
include samples of sediment and water collected for the Site Wide sampling program
sediment and water samples collected near the Old Landfill on August 8 1990
samples collected to support the storm water discharge permt, and any other
information that will support sediment characternization Coordinate the development
of this report with my staff so that DOE and EG&G will concur on the substance and
format. We will present this charactenzation report to EPA and CDH prior to any
construction activines

For some extended peniod after construction activities are complete elevated
suspended sediment transport duning storm events will probably occur  Since C2
Pond water quality 1s a pnonty 1ssue prudent management of the pond requires a
detailed report on the 1mpact that sediment transport will have on C2 water and
sediment quahity This report wall be part of the SID charactenzation and will include
an esumate of sediment loading and potentnal water quahty degradauon to pond C2.
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Rusk Assessment

The disposition of dredged sediments from the SID and the potential nisk this matenal
poses 1s a required product of the SID charactenzation The proposed disposition of
any dredged matenal 1s placement on the north side of the SID and stabihzation by
spreading and seeding Base the nisk assessment on this scenano and propose a
contamunant hst that should satnsfy the concerns of the Environmental Protechon
Agency (EPA) and the Colorado Department of Health (CDH)

Natural Resource Impacts

Propose an assessment strategy for impacts to the wildlife habitat. The strategy
should specifically address the concerns of the US Fish and Wildlife Service (FWS)
Rehabilitaung the SID will permanently remove established wetland habitat.
Incorporate this impact into the plant wade strategy for management of wildhfe habitat
In additon 1ncorporate information about scheduled surveys for the Ute Ladies
Tresses and potennal mutigation alternatives

Post Construction Management

After the SID rehabilitation best management practice requires a plan for continued
maintenance of the structure  Complete this plan in two phases The first phase
mncludes any management changes required for C 2 as a result of the rehabihitation
Develop and deliver this portion of the plan 1n conjunction wath the SID
charactenzation The second phase will detail continued maintenance of the SID
Since continued maintenance procedures will be contingent on final construction
condions we require the complete draft maintenance plan one month after
construction 1s complete

Addinonally include future samplhing of the SID to support the goals of the OUS
RFI/RI as an appendix 1n the plan. By acceleratung the rehabilitanon of the SID ahead
of the IAG schedule the investigation of sediments as described in the RFI/RI will be
moot. However after completion of all rehabilitation activines momntonng the SID
for flow of suspended sediments and surface water associated with the Old Landfill
will be necessary to fulfill OUS charactenzanon requirements

NEPA

Concurrent with activities requested above we ask that you complete the appropnate
NEPA documentation for a Categoncal Exclusion We understand that your staff has
started this process Since results from the SID charactenzation and nsk assessment
will be integral to the NEPA documentanon coordinate the effort so you can meet the
proposed construction schedule
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Although there are five distinct tasks required to progress toward rehabilitation of the SID
we consider SID rehabilitation a single project. Final approval to proceed with
construction activities will require concurrence from the EPA CDH and the FWS
Therefore please integrate theses individual tasks 1nto a comprehensive strategy that wall
demonstrate responsible management.

The current tentatve schedule for completion of construction acuivities 1s November 1992
Since the start of construction hinges on the development of a thorough plan please
develop an aggressive schedule for the actions requested 1n this memo  If you have any
questions please call Frazer Lockhart at extension 7846 or Jen Pepe at extension 2184 of

my staff
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